

MINUTES OF THE MEETING OF THE INFRASTRUCTURE COMMITTEE OF THE DISTRICT JUDICIARY FOR THE MONTH OF MAY, 2017 HELD ON 09.05.17 AT 4.15 P.M. AT THE OFFICE CHAMBER OF THE DISTRICT & SESSIONS JUDGE, CACHAR, SILCHAR.

The meeting is attended by the District & Sessions Judge, Cachar, Executive Engineer, PWD (Building), A.E.E. PWD Electrical Sub Division and the C.J.M, Cachar and the Asstt. Engineer, PHC and none appears from the office of the District Administration to discuss the agenda of pending infrastructure works in the District of Cachar.

The agenda for discussion are as follows:

1) Completion and handing over of New Court Building.

It is seen that for non completion of external electrical works, it will take further time for the handing over the new court building to the District Judiciary by the PWD department.


It is expressed that for the delay so caused, the PWD department would take up the matter with the Additional Chief Engineer, PWD (Electrical) for immediate completion of the pending works. Further, it has been noted that the transformer which had been brought for installation is required to be replaced as the same is found damaged and not in fit condition. It is also resolved that Additional Chief Engineer, PWD (Electrical) will communicate to the Hon'ble Gauhati High Court and the District Judge, Cachar as regards the probable date of completion of the work as per his letter No.CS/CE/BLD/ELECT/58/2014-15/05 dated 07.09.15 to enable us to fix a probable date for inauguration.


2) Repairing of the official bungalow of the District Judge, Cachar.

All the works related to the repairing of the residence is discussed and the PWD department has assured that the work would commence soon and all work would be taken up after due consultation with the District Judge and would be done without causing much inconvenience and any alteration or modification may be carried out if so desired by the District Judge after due discussion.

3) Repairing work of the boundary wall, building of garages and other repairing work of the RCC judicial quarters.

It has been expressed by all the Judicial Officers/occupants of the quarters that no further iron/door are required to be installed in the individual garages as the campus is already surrounded by a boundary wall and there is a secured main gate except for the 2 garages in which the door/gates have already been fixed. The members have resolved that the saved expenses will be adjusted for repairing the pipe line and sanitation works.

A handwritten signature in blue ink, followed by the date '9/5/17' written below it.

A handwritten signature in blue ink, appearing to read 'A. Contd.'.

4) Repairing of the C.J.M, Heritage Building.

All the officers have expressed deep anguish and concern for the delay in completion of the works and the same is pending for over 2 years. The same has also caused great inconvenience for conducting the judicial works. The Executive Engineer has assured that the said matter would be taken up and the work would be completed at the earliest and all necessary quality checks would be also taken.

5) Proposal for the repairing of the official residence of the CJM and the drainage works there.

It has been discussed that the present residence of the C.J.M is dilapidated and hence, it is resolved that an estimate may be prepared by the PWD department which would take into consideration the roofing, the drainage, the need for extension and construction of further rooms and garages and other requirements. The same may be prepared and put up before the committee in the next meeting for approval.

6) Shifting and Installation of the D.G. Handsets and minor repairing works at Lakhipur Court building.

It has been informed that already sanction has been accorded by the Department and the shifting and the installation work of the D.G. handset to Lakhipur from the present location would be completed as soon as possible. If the same is shifted, the information would also be sent to the Hon'ble High Court.

7) Status of the newly proposed RCC Twin type multistoried building for Judicial Quarters at the existing old abandoned Assam Type Quarters.


It has been informed that the administrative approval of the estimate sent is awaited.

8) Improvement of the existing drinking water facilities in the quarters.

It has been discussed that the feasibility of setting up of a drinking water facility and improvement of the existing of the facility would be examined by the PWD department and estimate would be prepared accordingly.


Executive Engineer, PWD (Building)


Chief Judicial Magistrate, Cachar


District & Sessions Judge, Cachar
Silchar


for A.E.E., PWD(Electrical Sub Division)